COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 27/ 2003

ESTI MATE SUMVARY 09: 34: 33
CONTI D C13431R ESTI MATE NO. 0012 FINL SPEC YR 1998
PCN: 13431R-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 424.0 DAYS TIVE ALLOW 427 CALENDAR DAYS
PUEBLO FMS/ | TS CONSTRUCTI ON PERCENT TIME:  99. 30 ORI G TIME ALLOW 365 CALENDAR DAYS
PROJIECT NO. I TS MD86- 033
PUEBLO FMB/ | TS CONSTRUCTI ON
NAVE OF ROAD: 125 & US 50
PROQJIECT COUNTI ES: PUEBLO
CONTRACTOR:
MYR GROUP, INC. dba Sturgeon Electric PAY PERI OD ENDI NG 02/ 27/ 2003 DATE TI ME STARTED 08/20/2001
12150 E. 112TH AVE. DATE LET 06/ 14/ 2001 DATE WORK BEGAN
DATE AWARDED 06/ 19/ 2001 DATE TI ME STOPPED 10/21/2002
DATE CONTRACT EXECUTED  07/06/2001 DATE ACCEPTED 10/ 21/ 2002
HENDERSON CO 80640 303- 286- 8000 DATE NOTI CE TO PROCEED 08/ 20/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 1, 092, 919. 68 PARTI Cl PATI NG $ 1, 086, 168. 05 $ 0. 00
AWARD PRQJECT AMT:  $ 976, 416. 25 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 99. 38% TOTAL EARNI NGS 1, 086, 168. 05 0.00
FUNDS AVAI LABLE: $ 6, 751. 63 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 086, 168. 05 0.00
TOTAL CLAI MS: $ 0.00 RETAI NAGE 0. 00 4,071.71
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 1, 086, 168. 05 4,071.71
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 1, 086, 168. 05 4,071.71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 4,071.71

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13431R COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS MD86- 033 ESTI MATE NO 0012 09: 34: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 203-01597 *POTHOLI NG 80. 000 80. 000
HOUR 0. 000 0. 00
245. 76000 80. 000 19, 660. 80
0010 212-00006 *SEEDI NG ( NATI VE) DELETED FORM 105 0. 000 0. 000
HA 0. 000 0. 00
4,138. 18000 0. 000 0. 00
0015 213-00002 *MULCHI NG (WEED FREE HAY) DELETED FORM 105 0. 000 0. 000
HA 0. 000 0. 00
4, 138. 18000 0. 000 0. 00
0020 403-00721 *HOT BI TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) DELETED 0. 000 0. 000
FORM 105
%4 0. 000 0. 00
291. 29000 0. 000 0. 00
0025 503-00030 *DRI LLED CAI SSON (750 MM 18. 500 18.500
M 0. 000 0. 00
343. 81000 18. 500 6, 360. 49
0030 503-00042 *DRI LLED CAI SSON (1050 MV) 29. 600 29. 600
M 0. 000 0. 00
282.20000 29. 600 8,353.12
0035 604-39000 *MANHOLE SPECI AL 9. 000 9. 000
EACH 0. 000 0. 00
2,599. 37000 9. 000 23, 394. 33
0040 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) CMO #4 0. 000 0. 000
M 0. 000 0. 00
354. 04000 0. 000 0. 00
0041 606-00301 GDRAIL TY 3 (1905 MM TYPE 3 GUARDRAI L 43. 820 43. 820
M 0. 000 0. 00
111. 55000 43. 820 4,888.12
0045 606-01370 *END ANCHORAGE TYPE 3G CMO #4 0. 000 0. 000
EACH 0. 000 0. 00
2,910. 27000 0. 000 0. 00
0046 606-01340 END ANCHOR TY 3D TYPE 3D END ANCHORAGE 1. 000 1.000
EACH 0. 000 0. 00

979. 00000 1. 000 979. 00
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PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS MD86- 033 ESTI MATE NO 0012 09: 34: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0050 606-02001  *END ANCHORAGE (SLOTTED RAI L TERM NAL) 1. 000 1. 000
EACH 0. 000 0.00
3, 555. 27000 1. 000 3, 555. 27
0055 607-53173  *FENCE CHAIN LINK (SPECI AL) (1800 MV 44.200 44. 200
M 0. 000 0. 00
207. 69000 44. 200 9,179. 90
0056 607-60112 3.6 M GATE 12 FOOT GATE 1. 000 1. 000
EACH 0. 000 0.00
642. 00000 1. 000 642. 00
0060 608-00000 CONCRETE SI DEWALK DELETED FORM 105 0. 000 0. 000
M2 0. 000 0. 00
11. 77000 0. 000 0. 00
0065 608-00010 CONCRETE CURB RAMP DELETED FORM 105 0. 000 0. 000
M2 0. 000 0. 00
176. 00000 0. 000 0. 00
0066 601-01025 *CONCRETE CLASS B (M SCELLANEOUS) ADDI NG CONC. RAMP 7.200 7.200
MB 0. 000 0. 00
447. 78000 7.200 3,224.02
0067 514-00200 *PEDESTRI AN RAI LI NG (STEEL) PEDESTRI AN RAI LI NG ( STEEL) 14. 000 14. 000
M 0. 000 0. 00
118. 43000 14. 000 1, 658. 02
0068 900-00014  ADDED | TEM (LUMP SUM)/ LOST TIME DUE TO UNLOCATED CDOT 1. 000 1. 000
SPRI NKLE SYSTEM AND
LS 0. 000 0. 00
1, 506. 56000 1. 000 1, 506. 56
0070 613-00201  *50 MM ELECTRI CAL CONDUI T ( JACKED) 111. 000 111. 000
M 0. 000 0. 00
193. 99000 111. 000 21, 532. 89
0072 613-00201 *50 MM ELECTRI CAL CONDUI T (JACKED) REPLACE LINE | TEM 1, 340. 000 1, 340. 000
0071
M 0. 000 0. 00
115. 00000 1, 340. 000 154, 100. 00
0075 613-00404 100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) CMD #2 0. 000 0. 000
M 0. 000 0. 00
163. 31000 0. 000 0. 00



CONTI D: C13431R

COLORADO DEPARTMENT OF TRANSPORTATI ON
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PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS M)86- 033 ESTI MATE NO 0012 09: 34: 33
CURRENT PREV QTY/ AMOUNT
REF | TEM QUANTI TY/ QrY TH'S PERI OD TH S CUMULATI VE
NO. NO. UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0080 613-01200 50 MM ELECTRI CAL CONDUI T ( PLASTIC) CMO #2 0. 000 0. 000
M 0. 000 0. 00
32.91000 0. 000 0. 00
0083 613-01200 *50 MM ELECTRI CAL CONDUI T (PLASTIC) REPLACE LINE | TEM 1, 793. 000 1, 793. 000
0082
M 0. 000 0. 00
42.64000 1, 793. 000 76, 453. 52
0085 613-01400 *100 MM ELECTRI CAL CONDUI T (PLASTIC) CMO #2 134. 000 134. 000
M 0. 000 0. 00
36. 09000 134. 000 4,836. 06
0090 613-07000 *PULL BOX ( SPECI AL) 7.000 7.000
EACH 0. 000 0. 00
518. 72000 7.000 3,631. 04
0095 613-50150 * SECONDARY SERVI CE PEDESTAL 1. 000 1. 000
EACH 0. 000 0. 00
2, 058. 42000 1. 000 2,058. 42
0100 614-00040 SI GN POST (SPECI AL) VMS POST 10. 000 10. 000
M 0. 000 0. 00
1, 504. 75000 10. 000 15, 047. 50
0105 614-10135 LED VARI ABLE MESSAGE SI GN SYSTEM 1. 000 1. 000
EACH 0. 000 0. 00
109, 411. 73000 1. 000 109, 411. 73
0110 614-72855 TRAFFI C SI GNAL CONTROLLER CABI NET 5. 000 5. 000
EACH 0. 000 0. 00
2,716. 15000 5. 000 13,580.75
0115 614-86005 *TELEMETRY ( MASTER) 1. 000 1. 000
LS 0. 000 0. 00
33, 348. 11000 1. 000 33, 348. 11
0120 614-87300 *TRAFFI C MANAGEMENT SYSTEM BUI LDI NG 1. 000 1. 000
EACH 0. 000 0. 00
171, 529. 21000 1. 000 171,529.21
0122 650-00000 MECHANI CAL SYST FURNI SHI NG & | NSTALLI NG A GENERATOR, 1. 000 1. 000
REW RI NG TMS BUI LDI NG
LS 0. 000 0. 00
41, 920. 31000 1. 000 41, 920. 31
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PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS MD86- 033 ESTI MATE NO 0012 09: 34: 33

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0125 614-87310  *TRAFFI C MANAGEMENT SYSTEM BUI LDI NG EQUI PNENT 1. 000 1. 000
LS 0. 000 0.00
59, 647. 88000 1. 000 59, 647. 88
0130 614-87321  *CLOSED CIRCUI T TELEVI SI ON (I NSTALL ONLY) CMD #4 CMO 5. 000 5. 000
#5
EACH 0. 000 0. 00
3, 587. 89000 5. 000 17, 939. 45
0135 614-87325 CLOSED CI RCU T TELEVI SI ON POLE 5. 000 5. 000
EACH 0. 000 0.00
14, 932. 08000 5. 000 74, 660. 40
0140 614-87401  *FIBER OPTI C CABLE (SPECI AL) | NSTALL ONLY 9, 125. 800 9, 125. 800
M 0. 000 0. 00
10. 51000 9, 125. 800 95,912. 16
0145 625-00001  * CONSTRUCTI ON SURVEY! NG ( HOURLY) 63. 500 63. 500
HOUR 0. 000 0.00
137. 50000 63. 500 8, 731. 25
0150 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
39, 380. 62000 1. 000 39, 380. 62
0155 630-00000 *FLAGG NG 254. 500 254. 500
HOUR 0. 000 0.00
40. 13000 254. 500 10, 213. 08
0160 630-00002 *TRAFFI C CONTROL SUPERVI SOR 62. 750 62. 750
DAY 0. 000 0. 00
497. 64000 62. 750 31, 226.91
0165 630-80342  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 25. 000 25. 000
EACH 0. 000 0.00
55. 00000 25. 000 1, 375. 00
0170 630-80343  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 14. 000 14. 000
EACH 0. 000 0. 00
55. 00000 14. 000 770. 00
0175 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0.00
578. 82000 2.000 1,157. 64
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PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS MD86- 033 ESTI MATE NO 0012 09: 34: 33
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0180 630-80370 CONCRETE BARRI ER ( TEMPORARY) DELETED FORM 105 0. 000 0. 000
M 0. 000 0.00
94. 82000 0. 000 0. 00
0185 630-80380 *TRAFFI C CONE 80. 000 80. 000
EACH 0. 000 0.00
68. 64000 80. 000 5, 491. 20
0190 700-70010 F/ A M NOR CONTRACT REVI S| ONS 6, 751. 640 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0195 700-70020 F/ A ON-THE-JOB TRAI NEE DELETED FORM 105 0. 000 0. 000
EACH 0. 000 0.00
1. 00000 0. 000 0. 00
0200 700-70022 F/A QIT PILOT DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0205 700-70028 F/ A ESB PROGRAM DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0210 700-70035 F/ A (TRAI NI NG COURSE) 1, 645. 510 1, 645. 510
F A 0. 000 0.00
1. 00000 1, 645. 510 1, 645. 51
0215 700-70074 F/ A OBTAIN POWER FROM 5, 346. 760 5, 346. 760
F A 0. 000 0.00
1. 00000 5, 346. 760 5, 346. 76
0220 700-70380 F/ A EROSI ON CONTROL DELETED FORM 105 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 1,091, 100. 68 $ 0.00$ 1,084, 349. 04
CAT NO0400 CE | TEMS
0071 613-00201 50 MM ELECTRI CAL CONDUI T (JACKED) CMO #2 CMD #3 0. 000 0. 000
M 0. 000 0.00
115. 00000 0. 000 0. 00
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CONTI D: C13431R COLORADO DEPARTMENT OF TRANSPORTATI ON
PCN: 13431R-BI D ESTI MATE RUN 02/ 27/ 2003
PRQJECT: I TS MD86- 033 ESTI MATE NO 0012 09: 34: 33
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0400 CE | TEMS
0082 613-01200 50 MM ELECTRI CAL CONDUI T (PLASTIC) CMO #2 CMO #3 0. 000 0. 000
M 0. 000 0. 00
42. 64000 0. 000 0. 00
0230 700-70220 F/ A PHONE SERVI CE 1, 819. 000 1, 819. 000
FA 0. 000 0. 00
1. 00000 1, 819. 000 1, 819. 00
CAT 0400  CURRENT AMT $ 1,819.00 % 0.00% 1, 819. 00

PROJECT TOTAL CURRENT AMI $ 1,092,919.68$%

0.00$ 1,086, 168. 04



